Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Arizona

€ ARMY - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY98
Completed al phase 1 RI work. Closed 16 sites. Began
Siteswith Response Complete 45 Investigation 53 8 0 REG $9,911 $1,893 $250 $500 || Fyo1 $1.825 || IRASs on four mjor sites. Submitted all RI phasel
- - - ’ documents for regulatory review.
o High 7 Interim Actions 5(5) 1(2) REG $1,478 $782 $850 $0 EY02 $1.239
Sitesin Medium 2 Design 4 2 13 $2 $2 $0 $0
Progress FYO03 $2,251|| Progress Planned for FY99-FY 00
_ : : Low 7 RA-C 4 0 15 $2,654 $0 $0 $1,050 Draft and final phase | RI, FS, and Risk Assessments
Relative Risk FY04 $2,456 c : N
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 g antlc_lpale_d to go final. IF\’_As_and RD/RASWlII be executed
for high-risk sites as funding is available.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $2,504
Total Number of Sites 61 Total $14,045 $2,677 $1,100 $1,550 || FY 99-2006* * $36,865
@ ARMY - FORT HUACHUCA / AZ921372043400 Progressin FY98
Completed site investigation work for sites FTHU-86,
Siteswith Response Complete 48 Investigation 56 5 0 REG $3,274 $29 $50 $0 | Fyo1 $161 || FTHU-81, and FTHU-79. Bioventing system was turned on
at FTHU-85. SVE system is under design for FTHU-85.
- High 1 | interim Actions 0(0) 0(0) TECH $0 $0 $0 $0 FY02 $164
Sitesin Medium 0 Design 14 1 3 FUND $236 $0 $70 $0
Progress FYO03 $78| Progr ess Planned for FY99-FY00
_Rdative Risk Low 12 RA-C 8 ’ 4 CONT $3,353 $150 $0 $95 Install SVE system at FTHU-85. Perform additional site
Category NotEvauaed | 0 | RA-O(LTO) 1 1 1 $226 $67 $0 $19]| FY04 $80| | investigation work for FTHU-66,67,69.70,73,74,75, and
FTHU-55. Long-term GW monitoring to continue at
Not Required 0 LTM 2 3 1 $111 $61 $140 $140|| FYO5 $82 (| FTHU-10,54,AND 65. GW monitoring wells to be closed at
5sites.
Total Number of Sites 61 Total $7,200 $307 $260 $254 || FY 99-2005* * $1,229
@ ARMY - USARC TUCSON / AZ921046BA0800 Progressin FY 8
Thissitewasjust scored for RRSE at the end of FY 98.
Siteswith Response Complete 1 Investigation 1 2 0 FUND $26 $26 $20 $20|| Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 42
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $51 || Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 0 0 2 $0 $0 $0 $0 With end of FY98 money ahistorical data survey will be
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 condu_cted on these two s't(_es This_wiII determineif furth_er
study is necessary (POC YiHwaKim). FY99 E, RA funding
Not Required 0 LTM 0 0 0 $0 $0 $0 $0|[FYO5 $54 | is supposed to be available for RI/FS study.
Total Number of Sites 3 Total $26 $26 $20 $20 || FY 99-2017** $2,358
‘ ARMY - YUMA PROVING GROUND / AZ921382099100 Progressin FY98
YPG18 site closed, not final w/ADEQ. YPG31 HD removed,
Sites with Response Complete 23 Investigation 23 19 0 CONT $1,832 $400 $2,225 $200 || Fy o1 $4,823 || &'HF Plan completed. Char.Rpt YPG10 to ADEQ
! 19980217. Env. Invest.for YPG1,31,32 to ADEQin 7/98.
High 0 Interim Actions 1(1) 2(2) CONT $308 $0 $253 $0 Initiated work on overall RI project documents and prelim.
o Fyoz $283 geophysicson al SWMUs.
Sitesin Medium 3 Design 0 0 19 CONT $83 $83 $469 $316
Progress FYO03 $287|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 5 RAC 2 0 i CONT $581 61 %] %51 Complete RI/FSwork plan 11/98 and SAPsin 2/99.
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FYo4 $293 _Compl ete sampling for_ gsgbsel of_SNM Us, propose and
implement 2 IRAs. Solicit interest in RAB.
Not Required | 0 LTM 0 0 0 $5 $5 $0 $150 || FY05 $303
Total Number of Sites 42 Total $2,809 $569 $2,947 $6,237 || FY 99-2008** $18,556

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Arizona

’ NAVY - YUMA AZ CHOCOLATE MNT AGR / AZ917305395300

Progressin FY98

Sampled under No Data Sites.
Siteswith Response Complete | 0 Investigation 0 1 6 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 2 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 3 RAC 1 0 0 $0 $0 $0 $0 Thislocation will be on the No Data Sites contract. Samples
Ca NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 || FY04 $0 ] will be taken in FY 97 for input into Relative Risk Site
egory $0 Evaluation Model for aranking for potential future work.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 7 Total $0 $0 $0 $0 || FY99-2011** $1,559
’ NAVY - YUMA MARINE CORPSAIR STATION / AZ917302449300 NPL Progressin FY98
Refer to page A-216.
Siteswith Response Complete | 13 | Investigation 22 3 0 $21,902 $0 $77 $0|| Fyo1 $0
- High 5 Interim Actions 2(2) 1(2) $3,251 $0 $0 $0 FY02 $0
Sitesin Medium 2 Design 1 3 0 $1,467 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 2 RA-C 0 5 7 $5,458 $3,274 $4,358 $0
_Rdative Risk Evoa $0 Refer to page A-216.
Category Not Evaluated 0 RA-O (LTO) 0 3 2 $1,447 $1,447 $140 $0
Not Required | 3 LTM 0 4 2 $2,402 $0 $221 $o||FYO05
Total Number of Sites 25 Total $35,927 $4,721 $4,796 $0 || FY 99-2016** $30,589
’ AIR FORCE - AIR FORCE PLANT 44/ AZ957172462900 RAB NPL Progressin FY98
See NPL narrative.
Siteswith Response Complete | 6 Investigation 13 0 0 $11,670 $0 $0 $0|[Fyo1 $3,109
N High 0 | Interim Actions 5(5) 11) $3,776 $1,900 $473 $23L [ v $2,865
Sitesin Medium 0 Design 1 0 2 $12,475 $0 $0 $0
Progress FYO03 $2,335|| Progress Planned for FY99-FY 00
Low 3 RA-C 1 1 2 $18,110 $0 $912 $0 .
_Relative Risk See NPL narrative.
FY04 $1,885
Category Not Evaluated 0 RA-O (LTO) 0 4 2 $13,509 $2,886 $2,857 $2,884
Not Required | 4 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $1,635
Total Number of Sites 13 Total $59,540 $4,786 $4,242 $3,115 || FY 99-2026* * $44,402
‘ AIR FORCE - DAVISMONTHAN AIR FORCE BASE / AZ957212405500 RAB Progressin FY98
Completed groundwater cleanup and removed 83,000 gals.
Siteswith Response Complete 46 Investigation 48 0 1 $5,473 $0 $0 $0 | Fyo1 $134/| of jet fuel at one site; continued long-term monitoring;
- - - closed out base-wide radiation survey.
o High 0 | Interim Actions 1(1) 0(0) $376 $277 $0 $0 EY02 $170
Sitesin Medium 1 Design 10 1 0 $3,325 $256 $0 $0
Progress FYO03 $170|| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RAC 8 0 1 $1880 $163 $2.855 $0 FY97/98: Close out final site; complete Decision Documents
Cat Not Evaluated 1 RA-O (LTO) 1 0 0 $161 $0 $68 $0 FY04 $170 for No Further Action for al sites; receive State concurrence
egory on all 47 Decision Documents;, initiate RCRA Facility
Not Required 1 LTM 1 7 1 $428 $88 $132 $128 || FYO5 $170|| Assessment; continue LTM and SVE.
Total Number of Sites 49 Total $11,643 $784 $3,055 $128 || FY 99-2006* * $4,001

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Arizona

’ AIR FORCE - TUCSON INTERNATIONAL AIRPORT / AZ957282593400 RAB NPL Progressin FY98
Refer to page A-198.
Siteswith Response Complete | 0 Investigation 8 0 0 $3,576 $0 $0 $0 ([ Fyo1 $717
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $633
Sitesin Medium 0 Design 8 0 0 $914 $0 $0 $0
Progress FYO03 $633|| Progress Planned for FY99-FY00
Low 0 RA-C 8 0 0 FUND $2,275 $0 $0 $0
_Rdative Risk Evoa 658 Refer to page A-198.
Category NotEvaluated | 0 | RA-O(LTO) 0 8 0 $1,240 $608 $688 $793
NotRequired | 8 LTM 0 8 0 $0 $0 $0 $0|| FYO05 $613
Total Number of Sites 8 Total $8,005 $608 $688 $793 || FY 99-2022** $13,628
’ AIR FORCE - WILLIAMSAIR FORCE BASE / AZ957002858200 BRAC 1991 NPL Progressin FY98
Refer to page A-211.
Siteswith Response Complete | 21 Investigation 31 1 0 $17,658 $402 $713 $0 | Fyo1 $573
o High 0 Interim Actions 28(33) 1(2) $1,714 $0 $0 $0 EYO02 $0
Sitesin Medium 0 Design 2 0 0 $2,603 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 8 RA-C 4 0 2 $16,599 $373 $11 $0
_Rdative Risk Evoa $0 Refer to page A-211.
Category NotEvaluated | 2 | RA-O(LTO) 2 1 0 $3,450 $154|  $1,401 $0
NotRequired | 1 LTM 0 2 3 $89 $0 $0 $0|| FYO05 $0
Total Number of Sites 32 Total $42,113 $929 $2,125 $0 || FY 99-2027** $2,698
’ FORMERLY USED DEFENSE SITES- KINGMAN A AF-FORMER / AZ99799F504300 Progressin FY98
Continued with 03 RI investigation.
Siteswith Response Complete 0 Investigation 1 3 0 $326 $73 $380 $454 | ey o1 $0 || Continued with 04 Rl investigation.
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 2 1 $46 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 1 2 $1,044 $0 $0 $0 $196 Complete RI efforts for 03 and 04 projectsin FY 99.
Category NotEvauated | 2 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 _ _ _
- $2.478 Begin FSfor 04 in FY99 and completein FY 00.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 0| FY05 ' _ _ _
Begin RD for 03 in FY 99 and completein FY 00.
Total Number of Sites 4 Total $1,416 $73 $380 $454 || FY 99-2026* * $9,506
‘ FORMERLY USED DEFENSE SITES- KOFA NWR / AZ99799F505000 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 0 5 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 0 0 5 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 5 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 5 Total $12 $0 $0 $0 || FY 99-2027** $11,555

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Arizona

’ FORMERLY USED DEFENSE SITES- LAGUNA MANEUVER AREA / AZ99799F512600

Progressin FY98

Siteswith Response Complete | 0 Investigation 0 0 1 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 1 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 11 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 11 Total $12 $0 $0 $0 || FY99-2020%* $92,070
‘ FORMERLY USED DEFENSE SITES- TASK FORCE FURNACE / AZ99799F517500 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 0 3 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 3 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $12 $0 $0 $0 [| FY99-2028+* $9,967

‘ ARMY - FORT CHAFFEE / AR621372018700 RAB BRAC 1995 Progressin FY98
Refer to page A-67.
Siteswith Response Complete | 4 Investigation 8 24 0 $3,159 $1,617|  $3,349 $216 [ Fy o1 $0
o High 2 Interim Actions 4(4) 0(0) $2,030 $913 $17 $233 FY02 $528
Sitesin Medium 2 Design 1 0 1 $547 $525 $0 $0
Progress FYO03 $604|| Progr ess Planned for FY99-FY00
Low 21 RA-C 1 3 7 $7,395 $4,234 $5,805 $7,170
_Relative Risk Refer to page A-67.
R FY04 $232
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | © LTM 0 0 1 $2,162 $10 $619 605 || FY05 $257
Total Number of Sites 32 Total $15,293 $7,299 $9,790 $8,314 || FY 99-2002** $20,700
‘ ARMY - FORT CHAFFEE MANEUVER TRAINING CTR / AR621182018700 Progressin FY98
Contract awarded to perform PA/SI at all FCMTC sites. It
Siteswith Response Complete 16 Investigation 17 6 0 $78 $8 $0 $0(l Fyo1 $0 | will provide the data necessary for NGB to begin the formal
IRP and undate DSERTS with validated data. Current data
High 1 Interim Actions 0(0) 0(0) $1 $1 $0 $0 g0/ | entered by TRADOC except for any dates that had to be
Sitesin Medi 1 Desi 0 0 3 $0 $0 $0 $0 rYoe changed vlicate
lum esign
Progress g FY03 $0|| Progress Planned for FY99-FY 00
_Relative Risk Low 2 RA-C 0 1 6 $0 $0 $0 $0 Evaluate data gathered under existing contracts, score sites
Category NotEvduated | 3 | RA-O(LTO) 0 0 0 $0 $0 $0 solf Y04 $01}in RRSE, generate CTC, & execute further cleanup or
FYO5 $0 investigations when funding is received.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 23 Total $79 $9 $0 $0 || FY 99-2007** $9,062

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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